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First day 
Venue: Polytechnic of Bari, DICATECh coucil room (1st floor), Via Edoardo Orabona, 4 - Bari 
Time: 14:30 – 18:00 
Date: 10th July 2019 
 

TIME AGENDA SPEAKERS 

14:30 – 15:00 Registration of participants and welcome coffee 

15:00 – 15:30 Welcoming speech from hosting partner PB2 

15:30 – 16:30 State of the art (WP 1 and WP 3): 
- Deliverables submitted 
- Results achieved 
- Incurred expenses 

LB + all PPs 

16:30 – 16:45 Coffee break 

16:45 –17.15 WP 2: collection of partner contribution on 
communication activities, round table of updates 
regarding the activities carried out 

LB and PB4 

16:45 – 17:30 Brainstorming on the organization of 1 workshop for PA 
& 1 workshop for citizens.  
Inputs from the responsible partners and round-table 
discussion with the whole consortium on stakeholder 
engagement 

LB, PB2, PB4 and PB5 

17:30 – 18:00 Conclusions  LB 

 
The first day started with the participants registration and welcoming speech of Prof. Spasiano, who 
expressed his pleasure to host representatives of the whole consortium and shared his great satisfaction 
for the results achieved till now.  
The project partners were represented as follows: 

 LB:  Fabrizio Dell’Anna 
 Paolo Saracino 
 Nicola Di Donna 
 Francesca Maria Giorgio (technical assistance) 
 Maurizia Giglio (technical assistance) 
 Andrea Verna (technical assistance) 

 PB2:  Alberto Ferruccio Piccinni 
  Danilo Spasiano 

 PB3: Alessandro Duma  
 PB4:  Christakis Paraskeva 

  Varvara Sygouni 
  Maria Sypsa 

 PB5: Vasileios Kantzaris 
 Vasiliki Baoustanou 
 Nikolaos Vlastarakis 
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The first session was devoted to WP2. The visual identity was presented to the partners and the concept 
idea was briefly explained; the partners cast their votes and the visual identity was anonymously approved 
it. The LP’s project manager informed the partners that she would send the file in vector format within the 
next week in order to allow the partner to print the poster that will be shown at each partner’s premises 
and the stickers which will be attached to the equipment acquired during the implementation of RE- 
WATER project.PB4 asked project partners to be more cooperative and send the contributions for the 
project website as soon as possible (the Municipality of Gallipoli has never sent any contribution) and 
update the project calendar by adding all the events related to the dissemination of project results. The LB 
collected ideas from project partners for the project gadgets and the most appreciated were the following: 
a half-liter steel thermos bottle and a ball pen with an USB drive.  
As regards the project events, PB2 is planning to organize a workshop addressed to the university students 
(not only those enrolled in the Polytechnic University or in the DICATECh department), considering the 
multiplier effect they could trigger on their families, friends, students’ associations and so on.... The idea is 
to organise a co-design jam, providing students with the most relevant information regarding the use of 
wastewater envisaged by the project and asking the participants to work together to provide the University 
with useful, innovative, alternative possible uses. This type of event is largely used by big companies and/ 
or public entities to actively involve the beneficiaries of a measure/project/action in its realization in order 
to engage them and ensure a higher impact of the action/measure/project. 
The LB proposed project partners to establish a task force aimed at sharing the methodology and tools for 
the good organization and implementation of the project events and guarantee the best impact possible. 
Both universities regarded the first week of December as the most appropriate period of the year to realize 
these workshops while the Municipality of Patras set the event under its responsibility for February 2020, 
and the LB is planning to organize the first meeting in October 2019.  
 
Afterwards, the LB introduced WP1, covering the main objectives, expected results, activities and 
deliverables with related timeplan and due dates. A general update regarding the activities foreseen from 
the beginning of the project until July 2019 was described to the partners and the LP’s financial manager 
communicated its concern regarding the general financial performance which is well below the forecasts 
provided by project partners in the application form or in the procurement plans. The LB asked the project 
partners to provide concrete, realistic and updated information regarding the implementation of 
infrastructure works, as they represent the most relevant commitments foreseen in the project. 

The presentations attached to this document contain all the details shared by each partner’s project 
managers. As regards WP3, all partners were called to update each other on the state of the art regarding 
the implementation of the activity of WP3 and WP4.  
Mr. Fabrizio Dell’Anna described in detail the project of the treatment plant and explained how the reactor 
will be tailor made according to the needs and given the budget and time constraint (as shown in the 
attached presentation). Then, the floor was taken by the University of Patras. Prof. Paraskeva described the 
intervention that will be made in the sewage treatment plant in Patras and the estimated timing of this 
intervention. The Municipality of Patras explained  the reason behind the delayed publication and award of 
the tender for the acquisition of the equipment and asked the LB to consider the need to require an 
extension of the project duration in order to guarantee the time needed for testing the equipment and 
ensuring the collection of results for the elaboration of the final guidelines for cross-border sustainable 
wastewater management. 
As a matter of fact can’t be closed without the results of the tests carried out on the equipment, hence the 
activity won’t be finalised sooner than November 2019. Activity 4.1 will be delayed accordingly. For these 
reasons, the need for an extension of WP 3 and WP4, and consequently of the entire project duration 
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aroused. The LB will collect the official partners’ requests, supported by a clear and detailed justification, 
and signed by their legal representatives and submit them to the PO for evaluation and, possibly, approval. 
 
LB exhorted project partners to maintain a more frequent and intense communication among the project 
partnership in order to favour information sharing a smooth development of the activities. Partner were 
updated regarding the suggested timing and modalities related to financial monitoring, in line with the 
remarks expressed by the Programme coordinator and project officer. 

The session was closed around 18.30 and the hosting partner invited the guests to meet at 20:45 for 
dinner. 
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Second day 
Venue: Polytechnic of Bari, DICATECh coucil room (1st floor), Via Edoardo Orabona, 4 - Bari 
Time: 9:00 – 16.00 
Date: 11th July 2019 
 

TIME AGENDA SPEAKERS 

09:00 - 10:00 Greetings from DICATECh 

Greetings from Apulia Region – Water Resources 

Section  

PB2 

O7 

10:00 - 10:45 Round table of updates on the activities carried out All PPs 

10:45 - 11:15 Coffee break 

11:15 - 11:45 Future deliverables on WP4  All PPs 

11:45 – 12:15 Discussion on WP5 All PPs 

12:15 - 12:45 Wrap Up -Future Work All PPs 

12:45 – 13:00 Final greetings  LB 

 

The second day started with some delay and the first part of the morning was devoted to a recapitulation 
of the next steps to be taken for the request of a project extension. LB will submit the request to extend 
the project duration from May 2020 to September 2020, attaching an official letter from each project 
partner containing the justification for their request. 

Then prof. Danilo Spasiano and Prof. Ferruccio Piccinni guided the project partners in a very interesting visit 
to two of the laboratories of the Polytechnic of Bari. Firstly, the project partners visited the laboratory of 
chemistry applied to the environment protection, where the test on wastewater have been carried out and 
will be carried out for the entire project duration. Prof. Spasiano explained in detail the water filtration 
process and the participants found it very interesting. Then, the visit continued towards the laboratory 
devote to hydraulic construction. The participants could see how research related with flood  prevention 
and mitigation is carried out at the Polytechnic University of Bari. 

After the visit, prof. Danilo Spasiano and prof. Ferruccio Piccinni summed up the issues discussed during the 
meeting and thanked everybody for their active participation. 

The second day of the 3rd meeting ended at 12.30. 

 

Annexes: 

 Attendance sheets of the third meeting;  
 Presentations displayed during the third meeting.  


